COUNTY OF LOS ANGELES
DEPARTMENT OF PARKS AND RECREATION

Tim Gallagher, Director

October 7, 2003

The Honorable Board of Supervisors
County of Los Angeles

383 Kenneth Hahn Hall of Administration
500 West Temple Street

Los Angeles, California 90012

Dear Supervisors:

AUTHORIZE THE ACCEPTANCE OF THE CONSTRUCTION CONTRACT AND
RELEASE OF RETENTION FOR NEW ACTIVITY BUILDING AND GENERAL PARK
REFURBISHMENT AT MANZANITA COUNTY PARK
C.P. No. 69185, SPEC. No. 98-3090
(Fourth District - 3-vote matter)

JOINT RECOMMENDATION WITH THE CHIEF ADMINISTRATIVE OFFICER THAT
YOUR BOARD:

1. Accept the work of the contractor, Sai Power Development, Inc., for
completion of the General Park Refurbishment Project at Manzanita Park, at
a total construction cost of $1,882,861.

2. Instruct the Department of Parks and Recreation to release the retention
amount of $171,280 to Sai Power Development, Inc.

PURPOSE/JUSTIFICATION OF RECOMMENDED ACTION

The Department is recommending that your Board authorize the Director of Parks and
Recreation to release the retention amount of $171,280 to Sai Power Development, Inc.

and accept the completed New Activity Building and General Refurbishment Project at
Manzanita Park.

The construction contract at Manzanita Park consisted of demoilition of the old park
office building and courtyard, construction of a new park office building, activity room
and courtyard with connecting utilities, three (3) new shade structures, fourteen (14)
new picnic tables, four (4) new Bar-B-Q pits and ADA compliant sidewalks. This project
also included security lighting throughout the park; re-paving and striping the parking
lot, a new irrigation system throughout the park with two (2) new controllers, remote
control valves and associated sprinkler heads, planting new trees and shrubs at various
locations in the park, the installation of a new control panel for electric power, and a
new park sign.
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The Department utilized its Youth Employment Program to plant the trees and shrubs

throughout the park.

The project is one of more than 200 capital improvement projects that the Department
is undertaking as a result of the voters’ approval of the Safe Neighborhood Parks
propositions of 1992 and 1996.

implementation of Strateqgic Plan Goals

Acceptance of this completed capital project supports several goals of the County
Strategic Plan. They include:

Goal 4: The addition of the new activity center and general park improvements has
greatly improved and enhanced the County’s public infrastructure.

Goal 5: Community access to the new activity center, with the associated Parks and
Recreation programs and staff, will provide for the social and emotional well being of
the children and families of the community.

Goal 8: The installation of ADA compliant sidewalks and new security lighting

throughout the park will afford a higher level of security for all residents of the
community.

FISCAL IMPACT/FINANCING

Project Budget Impact

Total construction cost for the project was $1,882,861, including the base bid contract
of $1,712,800 and approved issued change orders of $170,061. The total cost including
plans and specifications, plan review, make-ready activities, construction, Consuitant
services and County services was $2,427,096. The project was completed for $28,622
less than the $2,455,718 budget amount prevnously authorized by your Board on
February 13, 2001 (see attachment A).

The project funding breakdown is as follows:

$43,712 Safe Neighborhood Park 1992 Proposition A, under Section (8):
Subsection (a), Paragraph (2), Subparagraph (FF).

$ 262,571 Safe Neighborhood Park 1992 Proposition A, under Section (8):
Subsection (b), Paragraph (1).

$ 630,000 Safe Neighborhood Park 1996 Proposition A, under Section (3)
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Subsection (a), Paragraph (1), Subparagraph (RR).

$ 50,000 Safe Neighborhood Park 1996 Proposition A, under Section (3),
Subsection (a), Paragraph (1), Subparagraph (B).

$ 810,000 Safe Neighborhood Park 1996 Proposition A, under section (3),
Subsection (a), Paragraph (1), Subparagraph (DD).

$ 567,813 Safe Neighborhood Park 1996 Proposition A, Section (3),
Subsection (c), Paragraph (1) funds identified for the new
activity building and general park refurbishment.

$ 20,000 Quimby funds.

$ 43,000 Net County Cost deferred maintenance-matching funds.

Operating Budget Impact

The Department incurred a one-time start-up cost of $13,707 for equipment, furnishings
and supplies to operate and program the new improvements. Funding was provided in
fiscal year 2001-02. The Department will incur an increase in annual, ongoing
operational costs of $56,333 for staffing, utilities and supplies. Sufficient funding is
available in the Department’s 2003-04 Budget.

FACTS AND PROVISIONS/LEGAL REQUIREMENTS

The improvements to the park facility were substantially complete on December 4,

2002, and the Department took beneficial occupancy of this portion of the project on
that day.

Acceptance by your Board can be recommended at this time as the contractor has
submitted the Certificate of Compliance in accordance with the agreement
requirements (see attachment B).

CONTRACTING PROCESS

On February 13, 2001, your Board awarded a construction contract to Sai Power
Development, Inc. for $1,712,800 and authorized the Director to approve change orders

up to a maximum amount of $171,280, for a total authorized construction cost of
$1,884,080.

In accordance with your Board’s request of February 3, 1998, the Notice Inviting
Construction Bids for this project was posted on the County’'s Small Business web site
on September 6, 2000.
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IMPACT ON CURRENT SERVICES (OR PROJECTS)

The completion of the park refurbishments provides additional recreational and social

facilities as well as improved parkland for the unincorporated community of Hacienda
Heights.

ENVIRONMENTAL DOCUMENTATION

On June 13, 2000, your Board found the project to be categorically exempt from the
California Environmental Quality Act.

CONCLUSION

Please instruct the Executive Officer-Clerk of the Board to forward one conformed copy
to the Chief Administrative Office, Capital Projects Division and the original and four (4)
conformed copies of this letter to the Department of Parks and Recreation for
distribution.

Ri::jifulff submitted,

Tim Gallagher{fm‘) David E. Janssen
Director Chief Administrative Officer
Attachment (2)

c: Executive Officer (22)
County Counsel



ATTACHMENT A

AUTHORIZE ACCEPTANCE OF CONSTRUCTION CONTRACT AND THE RELEASE OF RETENTION
FOR THE NEW ACTIVITY BUILDING

AND GENERAL REFURBISHMENT PROJECT AT MANZANITA PARK
C.P.NO. 69185, SPEC. NO. 98-3090

(Fourth District - 3- Vote Matter)

I. PROJECT SCHEDULE

' Scheduled Revised Date
Project Activity Completion Completion Date| Completed

Date
1. Land Acquisition N/A N/A
2. Negative Declaration N/A N/A
3. Program N/A 6/95
4 Schematic Design 10/98 10/98
5. Design Development 05/99 05/99
6. Construction Documents 05/00 N/A
7. Jurisdictional Approval N/A N/A
8. Construction Contract Award 11/00 02/01 02/01
9. Construction Start 12/00 03/01 5/01
10. Beneficial Occupancy 12/01 ~ 05/02 12/02
11. Final Acceptance 01/02 10/03 10/03
il PROJECT COST SUMMARY |
Estimated Impact of Revised Expenditures &
Cost Category Project Cost Proposed Project Cost | Encumbrance
Action To Date
1. Land Acquisition N/A N/A N/A N/A
2. Plans and Specifications $137,361 ($11,411) $125,950 $125,950
3. Plan Review $26,008 ($15,326) $10,682 $10,682
4. Make-Ready Activities $11,000 $1 ,056 $12,056 $12,056
5. Construction Contract Amount | $1,712,800 0 $1,712,800 $1,712,800
Change Order $171,280 ($1,219) $170,061 $170,061
6. Equipment N/A N/A N/A N/A
7. Consultant Services $43,051 $8,648 $51,699 $51,699
8. County Services $320,910 0 $320,910 $320,910
9.  Other (Youth employment)** $33,308 ($10,370) $22,938 $22,938
$2,455,718 ($28,622) $2,427,096

* Inciudes change orders and contingencies. ** Includes material, labor and super



EXECUTIVE SUMMARY

Board Agenda: October 7, 2003

Supervisorial District: Fourth

Facility Name: Manzanita County Park

Project Name: AUTHORIZE ACCEPTANCE OF THE CONSTRUCTION AND

CONTRACT AND THE RELEASE OF RETENTION FOR
MANZANITA COUNTY PARK NEW BUILDING AND
GENERAL PARK REFURBISHMENT.

Budget: $ 2,455,718

Funding Sources: $ 306,283  Prop A ‘92

$ 2,086,435 Prop A ‘96
$ 43,000 Net County Cost

$ 20,000 Quimby

Project Description:

New Activity Building and enclosed Courtyard;

New Office Building;

New Park Sign

ADA accessible walkways throughout the park with associated Security
Lighting;

Re-pave and re-stripe the parking lot and provide ADA accessible stalls
and ramps,

Install a new fire lane;

Install a new irrigation system throughout the park with new remote
operated control valves, sprinkler heads, two electronic controllers and a
new irrigation pumping system,;

New Electrical Control Panel;

New Drinking fountains at three locations in the park, in the Courtyard and
on the outside of the Office Building;

New HVAC Systems for the Office and the Activity Room;

Two new Flag Poles;

Plant Trees and Shrubs at various locations throughout the park.
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Recommendations:

1. Approve the revised project budget of $ 2,427,096 for the Manzanita New
Activity Building General Park refurbishment Project (C.P. No. 69185).

2. Accept the work of the contractor, Sai Power Development, Inc. for

completion of the General Park Refurbishment Project at Manzanita Park,
at a total construction cost of $ 1,882,861.

3. Instruct the Department of Parks and Recreation to release the retention
amount of $ 171,280 to Sai Power Development, Inc.

Solicitation Process: N/A

External Clearances:

County Counsel, Bob Cartwright - approved August 5, 2003

CAQ, Peter Burgis — approved September 17, 2003

Issues: None



SA| POWER DEVELOPMENT

ENGINEERS & CONTRACTORS
1370 M. Brea Bivd., Sulte 212, Fubarion, OA 02875 Tel (714} 092-4545

Fax: (T14) 9928767

July 30, 2003

Certificate of Compliance

RE: MANZANITA COUNTY PARK
CERTIFICATE OF COMPLIANCE
GENERAL PARK REFURBISHMENT PROJECT
C.P. NO: 69185 SPEC. NO: 98-9090,

supplied in accordance with the drawings, specifications and contract documents for
the above work, and that:

I. Notless than the prevailing rates of wages as ascertained by the Department has
been paid to laborers, workers and mechanics emploved on this work.

3

There have been no unauthorized substitution of subconrractors: nor have any

We SAl Power Development certify thar all work has been performed and materials
Unauthorized subcontractors been entered into. }

Lad

No Subcontract was assigned or rransferred or performed by anvone other than the
original subcontractor ; excepts as provided in Sections 4100-4113, inclusive, of the |
Public Contract Code. i

/] |
1 - |
)

(Signed) O Al )!EJ

iy ;
—=—Fontractor
For SA] Power El‘-'c':cl:u]'m‘urnr
f
|




